

Ohio and Kentucky 2008 Transmission Line Clearance Schedule

Planned Year	Voltage	Line No. #	Point-to-Point Name	Miles	Community	Estimated start	Estimated stop
2008	345	4546	Terminal-Red Bank	6.65	Cincinnati, Norwood	Apr-08	Aug-08
2008	345	4541	Stuart-Zimmer	28.29	Ripley, Rural Brown and Clermont Counties	Mar-08	Sep-08
2008	345	4501	Beckjord-Pierce	0.32	New Richmond	Jul-08	Dec-08
2008	345	4502	Pierce-Foster	23.95	New Richmond	Jul-08	Dec-08
2008	345	4508	Foster-Port Union	11.90	Mason, West Chester	Jul-08	Dec-08
2008	345	4544	Zimmer-Port Union	45.91	Mason, West Chester, Batavia, Miami & Union Townships	Jul-08	Dec-08

117.02