

Indiana 2008 Transmission Line Clearance Schedule

Planned Year	Voltage	Line No. #	Point to Point Description	Miles	STATUS
2008	345	34510	Batesville - Ghent	38.65	In Progress
2008	230	23004	Gallagher Station - Columbus	68.31	In Progress
2008	230	23005	Gallagher Station - Columbus-Thru Pumpkin Center	68.31	In Progress
2008	345	34528	Wheatland - Amo	81.00	Completed
2008	230	23027	Lafayette 230 - Veedersburg West	42.73	In Progress